# Chronic Kidney Disease (CKD)

| PROCESS | WEEK 1 | WEEK 2 | WEEK 3 | WEEK 4 |
|---|---|---|---|---|
| | Dec 29 2024 - Jan 4 2025 | Jan 5 - Jan 11 | Jan 12 - Jan 18 | Jan 19 - Jan 25 |
| Data Cleaning and Normalization | ▬ | | | |
| Data Transformation | ▬ | | | |
| Exploratory Data Analysis (EDA) | ▬ | | | |
| Feasibility Analysis | ▬ | | | |
| Feature Engineering | | ▬ | | |
| Train-Test Split | | ▬ | | |
| Model Selection | | ▬ | | |
| Model Training and Evaluation | | | ▬ | |
| Testing and Documentation | | | | ▬ |
| Finalization | | | | ▬ |